Georgia Performance Improvement Action Plan
Child and Family Services Review (CFSR) Round 3
Performance Improvement Plan (PIP) Renegotiated Activities

State/Territory: Date(s) Submitted: Date Approved:

Georgia April 26, 2017 CB will specify upon approval
PIP Effective Date: End of PIP Implementation Period: | End of Non-Overlapping Year:
CB will specify upon approval CB will specify upon approval CB will specify upon approval

Reporting Schedule and Format:

Georgia will implement its action plan (PIP) statewide. Georgia will report progress and outcomes on a quarterly basis.
Reports will be submitted within 60 days of the completion of a quarter and will include updates on all strategies and key
activities.

Part One: Goals, Strategies/Interventions and Key Activities

Blueprint for Change
Adoption of a Practice Model that will serve as the foundation to keep children safe and strengthen families.

Goal I:
Improve the timeliness, quality, and utilization of child and family assessments throughout the child welfare continuum.

Safety Outcome Items 1, 3

Strategy I: Safety Outcome 1
Implement an Initial Safety Assessment (ISA) to ensure all children/families receive timely initial safety assessments and
cases are appropriately tracked to either investigations or family support.

Projected
Completion
Key Activities Quarter
1. Develop and Implement training to support the ISA process by completing the following Q4

activities:

e Develop a one-day classroom training;

e Develop Live Case Learning;

e Instruction on what/how to document (where and by whom) with an emphasis on the
person detail page and reminding staff to merge and relate;

e Assess participants’ knowledge of Maltreatment Codes;

e Develop test items based on common errors such as using “lack of supervision” as a catch
all when applying maltreatment codes;

e Create a checklist for supervisors;
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e Create a checklist for case managers;

e Utilize various training delivery methods, such as classroom, WebEx, and/or a
combination of methods;

e Create Transfer of Learning (TOL) activities

2. Develop and implement an ISA fidelity monitoring and review process

Q4

Implement monitoring activities to ensure the appropriate use of safety resources.

1. Field operations staff will conduct frequent (no less than monthly) cadences of cases with
children in Safety Resources over 45 days and ensure Safety Resources meets the approval
standards outlined in agency policy by reviewing cases prior to cadences. Court-related
barriers will be reported to Regional CQIl teams to address with court partners as needed and
to the Court Improvement Project (CIP) for review and determination of their involvement in
removing the barriers.

Q1

2. Update the GA SHINES Safety Resource Report to include the option of pulling by supervisor
and include the assigned worker. Supervisors and County Directors will use the report to
monitor, identify and remove barriers, and to reduce the number of cases over 45 days.

Q3

3. Develop a Safety Resource Approval Checklist for Supervisors to be used to ensure all
elements are included in the Safety Resource Assessment for approval.

Q3

4. I|dentify and remove barriers to the Relative Care Assessment (RCA) and Safety Resource
assessment and approval process.

Q3

5. Update GA SHINES to produce a report to track the completion of the RCA/Safety Resource
assessment and other requirements. Supervisors and County Directors will use the report to
monitor, identify and remove barriers, and to improve the timely completion of RCA/Safety
Resource assessment.

Q3
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Goal Il
Meet the assessment and individualized needs of children, youth, and families through an enhanced and broadened array
of services.

Safety Outcome Items 2, 3/ Well-Being Outcome Items 12, 16, 17, 18/ Systemic Factors 29, 30

Strategy |: Systemic Factor — Service Array
Implement targeted communication and collaboration activities to improve access to, and utilization of, the state’s service

array.
Projected
Completion

Key Activities Quarter

1. Establish quarterly meetings in each Region with Agency Staff (County and Regional), Q2
pertinent stakeholders and service providers, to address service needs and availability of
services to include: identifying needed services, determining and implementing method to
develop or access identified services, monitoring to ensure that implemented services are
effective.

2. Develop and distribute a statewide service directory that provides a listing of available Q2
contracted providers and identifies what behavioral-specific changes they target (including any Q5
safety threats they directly mitigate via service delivery).

3. Partner with Courts and Substance Abuse Providers to develop a protocol for working o
effectively with caregivers with substance abuse issues who are involved with DFCS to Q5

increase parental capacity and improve safety outcomes.

Strategy |l: Well-Being Outcome 2
Educational Programming, Assessment and Consultation (EPAC) team will conduct quarterly Education Academies that
provide information to staff and external partners (stakeholders and caregivers) regarding educational entitlements, local
educational processes, and advocacy. Additionally, Education Academies will provide information and best practices for
case managers and supervisors as they engage with the local school system and academic centers for youth on their

caseload.
Projected
Completion
Key Activities Quarter
iR Q8
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Q8

Activity to be moved to the CFSP/APSR for ongoing monitoring and reporting.

Q8

Strategy lll: Well-Being Outcome 2

Monitor the Individualized Education Plans (IEP) for children/youth who have been referred to EPAC and ensure the IEPs
are current and are monitored through a coordinated team that includes the EPAC Education Specialists (contractors),
DFCS Case Manager, Education Support Monitor (ESM), appropriate school system personnel and other key student

support team members.

Projected
Completion
Key Activities Quarter
Q8
Activity to be moved to the CFSP/APSR for ongoing monitoring and reporting.
2. EPAC Education Q8

Specialists, and the youth'’s case manager s WI|| monltor educational assessment
recommendations to ensure that they are addressed and implemented timely according the
DFCS Social Services Policy (five business days). EPAC will monitor to ensure that the
assessment recommendations include the documentation need to support youth who are in
need of additional credit recovery.
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Strategy IV: Well-Being Outcome 3
Implement training and monitoring activities to ensure children and youth receive appropriate physical and mental health
assessments, services, and medication monitoring.

Projected
Completion
Key Activities Quarter
Aelin Q8
Activity to be moved to the CFSP/APSR for ongoing monitoring and reporting.
2. The WPAC Unit will implement four quarterly, mandatory regional and/or county intensive Q8
onsite coaching sessions annually for supervisors, administrator, and quality assurance staff to
guide and support best practices related to ensure child and youth appropriate access to and
monitoring of physical and behavioral health assessments and services. DFCS counties and
regions will be determined by:
e  Population of children and youth boarding
e Number of over follow up visits “coming due”
e  Number of cases “overdue”
e Number in incomplete Medicaid application
e |dentified gaps of services providers
3. Work with Amerigroup (CMO) to create a monthly report of children and youth in foster care of Q3
children with “significant” health conditions (we will define “significant”).
e Medical diagnosis
e Date of birth
e Assigned Primary Care Physician
e  County of custody
4. Distribute “Significant Health Condition Report” to regional directors, county directors, Q8
supervisors, C3 coordinators for staffing and assurance that appropriate services are
accessed for children and youth. Bi-monthly follow up will occur on statewide Well-Being
Services Cadence Calls.
5. Distribute “Psychotropic Medications Report” to regional directors, county directors, Q8
supervisors, C3 coordinators for staffing and to assure appropriate services are accessed for
children and youth. Bi-monthly follow up will occur on statewide Well-Being Services Cadence
Calls.
6. The Well-Being Director, Wellness Director, DHS Medical Director, and CMO Representative Q8
will meet quarterly to evaluate findings, monitor and review the County Director Review (which
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should contain elements related to children and youth in their county/region prescribed
psychotropic medications) for fidelity to the established protocol and determine methods and
strategies to support best practice for case managers and supervisors.

Goal llI:
In support of the Practice Model, establish a value-based case practice which supports safety, permanency, family and
youth engagement, and community connections.

Safety Outcome Item 3/Permanency Outcome Items 4, 5, 6, 7, 8, 9, 10, 11/Well-Being Outcome Items
12, 13, 14, 15/Systemic Factors 19, 20, 21, 22, 23, 24, 36

Strategy I: Permanency Outcome 2
Build and execute a robust, sustainable system for the achievement of timely permanency. The strategy includes practice
model case consultation methods, mentoring of field staff, ongoing tracking of outcomes and full Permanency Roundtables
for cases without viable permanency options.

Projected
Completion

Key Activities Quarter

1. Assess and realign human resources in each Region for the purpose of designating positions Q1
to provide mentoring, monitoring, coaching, reporting and reviews of permanency cases to
support timely achievement of permanency for all children in care.

2. Implement a structured tool for utilization in supervisor case staffings to ensure that key Q3
practice activities are occurring (including practices outlined in Permanency Outcomes 1 and
Permanency Outcome 2) to determine barriers to achieving permanency and identify needed
action prior to permanency hearings. Court related barriers will be reported to Regional CQl
teams to address with court partners as needed.

3. Develop a permanency case consultation action plan template for use in cases where the Q1
children have reached the 13th month in care. The action plan and case consultation will
incorporate Solution Based Casework and Permanency Roundtable principles.

4. The Placement & Permanency section in conjunction with Solution Based Casework staff will Q2
train Permanency Field Program Specialists, Mentor FPS, Well Being FPS, Regional Adoption
Coordinators, Well Being Specialists, CQl Specialists and Solution Based Casework (SBC)

Coaches to conduct and track Permanency Case Consultations.

5. Permanency Field Program Specialists (FPS) will identify cases where children have reached Q4
43 12 months in care. andHead-permanency-case-consuitations—Staff at levels higher than a Q7
supervisor will facilitate or participate in 12-month case consultations.

6. Continuous Quality Improvement (CQI) Teams will analyze tracking data and outcomes on an Q5
ongoing basis to assess effectiveness of the Permanency Case Consultation strategy.

Q7
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Q8

Q8

Activity to be moved to the CFSP/APSR for ongoing monitoring and reporting.

10. Develop and implement a permanency timeline for utilization by field staff outlining state and Q2
federal requirements and best practices that are aligned with the Solution Based Casework
(SBC) model.

Q5

Conduct quarterly statewide meetings to provide ongoing support to increase the capacity of
identified permanency specialists and to provide updates of policies, laws and
implementation of best practices. Permanency outcome data will be reviewed to assess
improvements. State practice & program staff will communicate with the Court Improvement
Project no less than quarterly to communicate barriers identified by the field and brainstorm
solutions. CIP feedback regarding barriers, proposed solutions and CIP recommendations will
be communicated no less than quarterly to field staff by state practice and program staff.

Strategy II: Systemic Factor — Information System
Implement monitoring processes to improve the documentation of child/youth information in GA SHINES.

Projected

Completion
Key Activities Quarter

Q8
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Georgia’s Data Team each month will create lists from SHINES that identify cases where data is
missing or lacks quality for the following areas: Demographics, Person Characteristics, Legal
Status, Placements

Q8
The Data Integrity Specialists will work ensure that corrections are made through working with the
case manager to provide training or a solution to a system problem. At the end of each month
those cases on the list will be accounted for—corrected or awaiting a data fix.
Strategy Ill: Well-Being Outcome 1
Implement Solution Based Casework Practice Model Statewide.
Projected
Completion
Key Activities Quarter
1. Complete roll out in Regions 1, 3, 13 and 14 by the end of 2016. Q1
2. Fidelity reviews completed in Regions 1, 3, 13 and 14 to assess effectiveness of Q8
implementation.
3. Complete roll out in Regions 2, 4, 5,6,7, 8,9, 10, 11, and 12 by the end of 2017. Q5
4. Fidelity reviews completed in Regions 2,4, 5, 6,7, 8,9, 10, 11, and 12 to assess effectiveness Q8
of implementation.

Blueprint for Change
Robust Workforce Development — To adopt a process for mentoring Supervisors and Case Managers.
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Establish a robust workforce.

Develop and implement a competency-based child welfare learning academy that includes initial and ongoing training
activities, mentoring, and monitoring processes.

1. Redesign the new worker training curricula and certification process so that it is consistent with Q2
Georgia's Practice Model. Q5
2. Each region will monitor public staff to ensure completion of new worker training and Q7

certification within 120 days and the Office of Provider Management will monitor to ensure
private staff completion of new worker training and certification within six months of
employees’ hire date.

3. Actively recruit and train additional field practice coaches. Q7

4. Strategically utilize current field practice coaches (determine gaps and share resources) in the Q7
field to provide mentoring throughout the certification process.

5. DFCS Education and Training will explicitly post annual training hour requirements for Social Q8
Services Staff and communicate the plan for monitoring requirements.

6. Regional C3 Coordinators will be responsible for monitoring and tracking the completion of Q8
annual training requirements for staff in the field. Data will also be reported to Education and
Training staff for state oversight.

7. Increase the number of ongoing Staff Development offerings and participation in the following Q7
areas:

Well-Being;
Substance Abuse;
Interviewing;

Safety Assessment;
Permanency

Blueprint for Change
To build consensus and collaboration among partners, staff and stakeholders.

10/26/2018 Georgia Page 9 of 12




Goal V:
Increase and strengthen foster and adoptive resources.

Permanency Outcome Item 4/ Well-Being Outcome Item 12/ Systemic Factors 28, 33, 35

Strategy I: Systemic Factor — Foster/Adoptive Parent Licensing, Recruitment and Retention
Enhance the skills of DFCS and Child Placing Agency (CPA) resource development staff by increasing their job knowledge
and their partnering efforts in the area of diligent recruitment.

Projected
Completion
Key Activities Quarter
1. Develop a curriculum to train Resource Development DFCS and CPA case managers. Q3
QFf
Q8
Provide the Resource Development specific training to at least 125 of veteran staff to enhance
skill sets. All newly hired staff will complete Resource Development training at the onset of
employment. Training of veteran staff will continue until 100% of veteran staff have received
the training.
3. Assess and revise the resource developer’s job description and implement new performance Q4
management expectations.
4. Facilitate at least two joint meetings a year for DFCS and CPAs to review, plan and strategize Q8
execution of the Diligent Recruitment Plan.

Strategy II: Systemic Factor — Foster/Adoptive Parent Licensing, Recruitment and Retention
Strengthen the caregiver approval process by reducing the paperwork burdens experienced by prospective caregivers and
increasing the support they receive during the approval process.

Projected
Completion
Key Activities Quarter
1. Redesign the approval paperwork packet to include PDF fillable options and eliminate Q7
redundancies in forms to be completed.
2. Establish the Caregiver Navigator “warm-line” program which will be manned by foster and Q7
adoptive parents; they will answer in-bound calls from veteran and prospective caregivers as
well as proactively support caregivers going through the caregiver approval process.
3. Cease contracting out the management of the caregiver inquiry line; establish a state office Q7
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team to answer the inquiry line.

4. Offer information sessions via webinars on an at least weekly basis by the state office
Caregiver Recruitment and Retention Unit.

Q7

Strengthen the public and private agency placement operations system which includes the recruitment and retention of

foster and group homes and utilization of those resources.

1. Execute a contract with Chapin Hall to conduct the placement operations study of the state’s Q2
public and private agency system. The study will focus on the following three areas:
e A well-defined approach to contracting with private foster care service providers (CPAs
and CCls) including developing and maintaining a network of the appropriate scope and
size to meet the current systems needs as well as developing an approach for matching
children/youth to the appropriate placement.
e Improving outcomes for all children in foster and group care, particularly through
placement with relatives, achieving permanency for young children, maintaining placement
stability, and understanding the opportunity for improved outcomes in the context of the
current performance based system.
e Developing an optimized approach to identifying child needs and matching them to
appropriate services in the private array given the impact of the unbundling of placement
and therapeutic services.
2. Receive final report from Chapin Hall. Q3
3. Based on acceptance of recommendations, initiate implementation of recommendations. Q7
4. Utilize the Practice Matters, Provider Leadership, and other partnership meeting venues to Q8

share information and discuss study results.
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Strategy IV: Permanency Outcome 1

Develop a universal application for Room, Board, and Watchful Oversight (RBWO) provider placements to improve

efficiency in obtaining timely and appropriate placements for children.

Projected
Completion
Key Activities Quarter
1. Gather input from RBWO providers, Department of Juvenile Justice (DJJ) and Residential Q4
Child Care Licensing (RCCL) to determine what should be included in the universal
applications based on program designation.
2. Develop first draft of the application. Q5
3. Develop second draft of the application. Q6
4. Publish the final application and implement use of the application. Q8
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